
HOLBROOK DISTRICT

09/08/2006DATA DATE:

SEPTEMBER 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

09/08/2006

SEPTEMBER 2006

09/22/2006PUBLISHED DATE:



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2007

HOLBROOK DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS

PROJECT NAME

TYPE OF WORK
PROGRAM 
COST (K)

ACTUAL 
BID DATE

YX1F    87 CN H611001C ENCHANTED LANE @ MP 304.6
INTERSECTION IMPROVEMENTS

$1,200304.6311 07/26/2006



CPSID:
RTE: CO:
TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 

H

DI1H
   40 NA

LEROUX WASH EB & WB
SCOUR RETROFIT
PROJ MGR: ITTY        PH: 712-7468      

$1,700

284.0

PROJECT ADDED BY THE 
PRB.                                                
                                                        
                                                        
               

OCT 06

H



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:

FUNDING START

DIST DESIGN BUDGET:

20



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 20



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

HOLBROOK DISTRICT

MANAGER: 

FB1G H

   40 239.0CN
DENNISON TO COUNTY LINE

RR 4" TL  2" PL & 2" AC & ARFC

MINDY SCHAIBLE

602-712-8676

BID ADVERTISEMENT:  JAN 08

EC1G H    I-040-D-510  

   40 259.0NA
COTTONWOOD BRIDGES EB/WB

SCOUR RETROFIT

$660
H644801C

ITTY ITTY

602-712-7468123

BID ADVERTISEMENT:  TBD 07 REQUIRES TCE FROM THE TRIBE

ZG1G H

   40 275.3NA
JOSEPH CITY WASH BRIDGES

SCOUR RETROFIT

$450
H670601C

ITTY ITTY

602-712-7468

BID ADVERTISEMENT:  TBD 07

DI1H H

   40 284.0NA
LEROUX WASH EB & WB

SCOUR RETROFIT

$1,700

ITTY ITTY

602-712-7468

BID ADVERTISEMENT:  NOV 06

LD1E H 040-E-507  

   40 313.0AP
DEAD RIVER REST AREA

CONSTRUCT (REST AREA CLOSURE)

$50
H678801C

DEBRA EINWECK

602-712-6747151

BID ADVERTISEMENT:  TBD 07 PROJECT RE-KICK OFF MEETING HELD ON 
8/15/06.  PROJECT PROGRESSING TOWARD 
STAGE III IN OCTOBER 2006. SITE MEETING 
BEING SCHEDULED.

ZY1D H  040-E(001)

   40 340.0AP
SANDERS PORT OF ENTRY

RECONSTRUCT POE

$12,000
H552601C

DAVE MELLGREN

602-712-8629331

BID ADVERTISEMENT:  TBD 08 FINAL INITIAL DCR REVIEWED. DRAFT EA 
RETURNED FROM FHWA FOR REVISIONS. 
PLANNING UNDERWAY FOR PUBLIC 
HEARING. CONSTRUCTION BID AD WILL 
LIKELY CHANGE TO FY 2010.

EO1E H 077-B      

   77 364.0NA
MP 364 - 372

CONSTRUCT PASSING LANE

$2,250

PAUL SULLIVAN

602-712-7468333

BID ADVERTISEMENT:  TBD 08

A6SP H

   87 346.0NA
HOMOLOVI RUINS STATE PARK

CONSTRUCT ROAD

$975

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 09 WAITING FOR FINAL APPROVAL OF THE ON-
CALL CONSULTANTS



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

HOLBROOK DISTRICT

MANAGER: 

ZF1F H

   99  38.9NA
JACK'S CANYON BRIDGE #1036

DECK REHAB & SCOUR RETROFIT

$1,320
H637701C

XUEFAN XU

602-712-6264125

BID ADVERTISEMENT:  TBD 07 IPA FOR CLEAR CREEK HAS BEEN 
COMPLETED AND DISTRIBUTED.

RJ1C H

  160 375.9NA
JCT SR 564 - TSEGI, PH I

CONST DUAL PASSING LNS

$2,250

GEORGE 
WALLACE

928-779-7580

BID ADVERTISEMENT:  TBD 10

LV1C H

  191 367.0AP
NAHATA' DZIIL ROAD - SANDERS TI

RECONSTRUCT 3 BRIDGES AND RDWY

$16,782
H436001C

DAVE MELLGREN

602-712-8629331

BID ADVERTISEMENT:  TBD 08 WORKING ON 95% PLANS. DRILLINGS FOR 
NEW I-40 BRIDGE COMPLETED. 
COORDINATING ROAD DESIGN WITH 
DEVELOPER OF NEW SHOPPING CENTER 
ON NORTH SIDE OF TI.

GI1F H 191-E-505  

  191 390.0AP
WIDE RUINS

PASSING LANESH602501C

GEORGE 
WALLACE

928-779-7580311

BID ADVERTISEMENT:  TBD 07

AJ1C H 077-1      

  191 417.5AP
BURNSIDE JUNCTION - NORTH

ROADWAY WIDENING

$7,500
H451801C

GEORGE 
WALLACE

928-779-7580331

BID ADVERTISEMENT:  TBD 08 FINISHING SCOPING OF INTERSECTION 
CONFIGURATION AT SR 264, US 191 AND 
N15.
AWAITING FINAL PA.

EB1E H

  191 446AP
CHINLE SOUTH

ROADWAY WIDENING

$2,375
H543801C

GEORGE 
WALLACE

928-779-7580

BID ADVERTISEMENT:  TBD 11

CG1G H

  264 390.0NA
POLACCA

INSTALL BOX-CULVERTS

GEORGE 
WALLACE

928-779-7580

BID ADVERTISEMENT:  TBD 07



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

H
FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 0820DEC 07

EC1G    40 NA H644801C COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.0 07   I-040-D-510  20TBD  FY 07

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 0720TBD  FY 07

DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 0720OCT 06

LD1E    40 AP H678801C DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 0720TBD  FY 07

ZY1D    40 AP H552601C SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 0820TBD  FY 08

EO1E    77 NA MP 364 - 372 CONSTRUCT PASSING LANE364.0 0820TBD  FY 08

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 0920TBD  FY 09

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.9 0720TBD  FY 07

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.9 1020TBD  FY 10

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 0820TBD  FY 08

GI1F   191 AP H602501C WIDE RUINS PASSING LANES390.0 0720TBD  FY 07

AJ1C   191 AP H451801C BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 0820TBD  FY 08

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING446 1120TBD  FY 11

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 0720TBD  FY 07



          http://www.azdot  . .gov/Highways/ppms/


